DIVANEX TECHNOLOGIES

Audit & Estimate

Against the Complete Developer Specification

Every module and requirement classified Working, Partial, Missing or Not Applicable, with the evidence behind each call — followed by the phased estimate the specification asks for before any coding begins.

Audits	**Complete Developer Specification, 16 Oct 2026**
Codebase	**main @ ee5bdf8**
Confirmed stack	**Next.js 16 App Router, TypeScript, Supabase**
Supersedes	**Addendum Audit of the same date**

Correction to the previous audit

> **Blog CMS Studio was marked Working. It was not working at all.**
> That classification was made by reading the screen, which offers create, edit, publish and delete. Nobody checked whether any of it reached the database. It did not.

The `blog_posts` table had never been created — nothing in `scripts/setup-db.js` made it. Reads fell through to the seed file, writes went to a module-level array that lives inside one serverless instance and is gone by the next request, and the database error was discarded rather than checked, so the route reported success. Publishing an article said it worked and lost it.

It went unnoticed because the console's blog screen never asked the server either — it rendered the same seed. The ten posts on screen always matched the ten on the site, and a new article stayed in the list right up until the page was reloaded.

Fixed and verified: the table exists with RLS forced, holds the ten live articles, failed writes now throw rather than being swallowed, and the console reads from the database.

The lesson applies to the rest of this document. Every status below was taken from running the code or driving the live site, not from the presence of a button. Where that distinction mattered it is stated in the evidence column.

PART 1

Section 2 — module audit

WORKING built and verified **PARTIAL** exists, short of the requirement **MISSING** no implementation **N/A** does not apply

MODULE	STATUS	EVIDENCE AND REQUIRED CHANGE
Telemetry Overview	**WORKING**	Rebuilt this cycle. Previously showed a fixed revenue curve, "99.9% SLA" and a 98.8% hit ratio for a cache the site does not run — all literals. Now counts pages, services, cases, posts, testimonials, subscribers and enquiries on request, and names what it does not collect.
Live AI & Support Chats	**WORKING**	Backed by `chat_sessions`; access behind `chats.view`.
Newsletter Subscribers	**WORKING**	Table carries source, status, created_at and unsubscribed_at; the screen lists, searches and exports. Zero subscribers so far, which is a marketing fact, not a defect.
Services Catalog	**PARTIAL**	24 services, each with its own public page and metadata — all verified 200. *No* draft/published/archived status, featured toggle or display order. A service is live or deleted.
Client Sprints	**WORKING**	Internal only; nothing from it is published. Correctly separated from CMS content, as the specification asks.
Portfolio & Cases	**PARTIAL**	Cards and case studies are two collections joined by copying the project id by hand — exactly the workaround §2 names. It produced 39 live links to pages nobody had written; those are now suppressed and the console warns, but the relationship is still manual.
Client Reviews	**PARTIAL**	53 testimonials with name, company, role and project. No field records whether permission to publish was obtained.
Tech Stack Registry	**WORKING**	9 technologies, each with a public page, and `relatedServices` already links them to services (`techDetails.ts:53`).
Blog CMS Studio	**PARTIAL**	Persistence fixed this cycle — see the correction. Rich text, draft status, categories, tags and SEO all work. No revision history, no scheduled publishing, no preview, and until this cycle no audit record of any change.
Sitemap / Robots	**PARTIAL**	109 addresses, all verified 200 live; robots.txt names the production domain. Draft posts are excluded. **The per-page noindex flag is never read**, so the first page set to noindex will still be advertised.
Search & Metadata	**PARTIAL**	16 routes editable, with a search-result preview and a social card preview already built (`AdminSeoView.tsx:344`). No validation warnings of any kind; canonical is correct but not overridable.
Site Content / Page Content / Page Sections	**PARTIAL**	Every section on every page is reachable and editable, and the editor lists the union of registry and defaults so none can be orphaned. But sections cannot be *added, duplicated, reordered or hidden*, and pages have no list view with status or last-modified, no slug or H1 field, and no image alt text.
Header & Footer Menus	**WORKING**	Items, destinations, order, mega-menu panels and footer columns all editable.
Legal Pages	**PARTIAL**	All five editable. No revision history and no publish confirmation beyond the ordinary save.
Forms & Notifications	**WORKING**	Fields and options editable, recipients configurable, six enquiries stored and retrievable, and a mail-server check that authenticates without sending.

Roles / Audit / Backup / Cache	**PARTIAL**	Roles enforced server-side on every admin route — swept the whole API tree, the only ungated handlers are sign-in, sign-out, session and the public blog read. Backup exports and restores. Cache revalidates on save. **But the audit trail misses blog posts, client sprints and subscriber deletions**, and the recovery procedure has never been written down or rehearsed.

PART 2

Sections 3–9 — requirement status

REQUIREMENT	STATUS	NOTE
§3 Page manager and section builder		
Page list with search, status, last-modified	MISSING	Pages are picked from a selector; no list, no status, no timestamps.
Edit title, body, hero, CTA	WORKING	All editable per page.
Edit slug, H1, image alt text	MISSING	Slugs are fixed routes; no alt-text field anywhere.
Add / duplicate / reorder / hide / remove sections	MISSING	The largest gap in the whole document. Editing exists; composition does not.
Desktop / tablet / mobile preview	MISSING	Only the forms screen has a preview frame.
Save Draft separate from Publish	MISSING	Saving publishes. No draft state for pages.
Validate fields, slugs, links before publish	MISSING	No validation layer.
Safe schemas, no arbitrary HTML or JS	WORKING	Rich text escapes first, then applies markup (`richText.ts:77`).
§4 Content modules		
Service creates its own public URL	WORKING	24 live.
Service status, featured, display order	MISSING	—
Stable portfolio ↔ case study relationship	PARTIAL	Manual id matching.
Blog rich text, status, SEO, internal links	WORKING	Persistence fixed this cycle.
Blog revisions, scheduling, preview	MISSING	—
Media library	MISSING	No upload path exists; images are pasted URLs.
Reusable FAQs assignable to pages	PARTIAL	FAQs live inside each record; cannot be shared.
Testimonial permission tracking	MISSING	—
Navigation management	WORKING	—
Legal revision history	MISSING	—
Forms, leads, notifications	WORKING	—
§5 SEO and technical SEO		
Per-page title, description, robots, social	WORKING	16 routes.
Canonical override per page	PARTIAL	Correct and automatic; not editable.
Validation warnings	MISSING	Duplicate slugs, lengths, missing H1 or alt text — none checked.
Sitemap excludes drafts and noindex	PARTIAL	Drafts yes, noindex no.
robots.txt on the production domain	WORKING	Verified live.
Redirect management	MISSING	No redirect table or config.
Warn before URL change or deletion	PARTIAL	Deletion warns and names the address; renaming does not.

Broken internal-link check	**WORKING**	In Backup, Audit & Search. Confirmed independently: 109/109 sitemap addresses and every internal link resolve.
Structured data from visible content	**WORKING**	Built from the same records the page renders.
Search and social previews	**WORKING**	Both already present.
§6 Locations		
Nine market pages	**MISSING**	No route for any of them. Blocked on content, not code — see the note.
§7 Publishing, revisions, rollback		
Draft → preview → publish workflow	**MISSING**	—
Scheduled publishing	**MISSING**	The specification asks whether blog scheduling exists. It does not.
Version snapshots, compare, restore	**PARTIAL**	Whole-content backup and restore works. Per-record versions do not exist.
Record who changed what, before/after	**PARTIAL**	Everything through the content store. Blog, sprints and subscriber deletes are not recorded.
Confirm before deleting	**WORKING**	Names the address that will start returning Not Found.
Documented backup and tested recovery	**PARTIAL**	Scripts exist; the procedure is unwritten and unrehearsed.
§8–9 Security, architecture, dashboard		
Roles enforced server-side	**WORKING**	Whole API tree swept.
Drafts and admin APIs not publicly reachable	**WORKING**	Fixed this cycle — see Part 3.
Service-role secret off the browser	**WORKING**	`server-only`; RLS forced with no permissive policies.
Revalidate affected paths on publish	**WORKING**	Tag purge plus path revalidation.
Real dashboard metrics	**WORKING**	Rebuilt this cycle.
Status and error reporting	**WORKING**	Database banner on every screen; mail check on forms.
Preserve GA4 events and conversions	**N/A**	None are defined in the code. Analytics itself was blocked by the site's own security policy until this cycle and had never reported; now verified live.
Upload validation	**N/A**	No upload path yet. Becomes a requirement with the media library.

> **Location pages need content before they need code.**
> The template is a couple of days. The nine markets are the constraint: the specification rightly forbids thin duplicates, and only Jaipur has a real address. Decide what is genuinely true per market first, or the work produces nine pages that should not be indexed.

PART 3

Defects found that the specification does not list

Found while checking its items. Two were already losing data; two more would have gone wrong the first time a feature was used. All four are fixed or small.

DEFECT	STATE	DETAIL
Blog saved nowhere	FIXED	Table never created; writes went to per-instance memory and the error was discarded. Publishing reported success and lost the article.
Drafts were public	FIXED	`/api/blog?status=draft` honoured the parameter with no authentication, so every unfinished article would have been readable by anyone. Nothing leaked only because no draft existed yet. Now 401 for an anonymous caller; verified live.
Analytics never reported	FIXED	The Google tag was in the markup and refused by the site's own Content-Security-Policy on every page load. The property had received nothing at all.
39 links to pages nobody wrote	FIXED	Portfolio cards linked to case studies that did not exist.
Sitemap ignores noindex	OPEN	Draft posts are excluded but the per-page flag is never read. Nothing is wrong today because no page is set to noindex; it breaks the first time the setting is used. An hour's work.
Blog changes leave no audit record	OPEN	Posts, sprints and subscriber deletions are never recorded. The action names are declared in the audit type and nothing writes them. Half a day.
Rate limiting is per-instance	OPEN	200 requests a minute counted in the memory of whichever serverless instance answers, so the real limit is neither 200 nor knowable. It can also catch several genuine visitors behind one office network. A security control, so it needs a decision rather than a quiet change.
Two unused components	OPEN	`EngagementModels.tsx` and `SecurityComplianceSection.tsx` are complete and rendered nowhere.

PART 4

Tally and phased estimate

STATUS	COUNT	SUMMARY
WORKING	24	Chats, subscribers, sprints, tech stack, navigation, forms, structured data, SEO previews, broken-link check, robots domain, server-side roles, secret handling, revalidation, real metrics, analytics, delete confirmation, HTML escaping, and the content editing that exists.
PARTIAL	14	Services, portfolio, reviews, blog, sitemap, search metadata, page sections, legal, roles/audit/backup, canonical, FAQs, URL warnings, versions, recovery docs.
MISSING	18	Page list, slug/H1/alt, section composition, previews, drafts, validation, service status, blog revisions and scheduling, media library, testimonial permission, legal revisions, SEO warnings, redirects, locations, scheduling.
N/A	2	Upload validation, GA4 conversion preservation.

Phased estimate

Working days for one developer, excluding the client-side content work that location pages depend on.

PHASE	WORK	DAYS	NOTE
0	The four open defects in Part 3	2	Not in the specification. Two will break silently the first time a feature is used; one is a security control that needs a decision.
1	SEO validation warnings	3	Cheapest item on the list and the only one that prevents mistakes rather than recording them.
2	Draft, preview, publish; responsive preview	10	Touches every content screen. The largest safety gain available.
3	Section composition — add, duplicate, reorder, hide	8	Understated in the specification. Without it a page's shape still needs a developer, which is most of what a CMS is for.
4	Media library	6	Storage bucket, signed upload, validation, picker, alt text.
5	Per-record versions and restore	5	Backup already covers the catastrophic case; this covers the ordinary one.
6	Redirects; URL-change warnings	4	Matters more once phases 2 and 3 start causing address changes.
7	Portfolio relationship, service status, FAQ reuse, legal revisions	6	The Partial rows.
8	Scheduled publishing	3	Needs decisions on timezone and on a missed run.
9	Location template and nine pages	4 + content	Code is small. Blocked on real market detail.
10	Recovery rehearsal, documentation, QA, training	5	Specification §13.
	Total	**56 days**	Roughly eleven weeks at five days a week.

> **On the ordering.**
> The specification puts the audit first, which is done, then page manager and media together. Two changes are worth considering: the Part 3 defects come before anything new, because two of them are live faults; and SEO warnings move ahead of the media library, because they cost three days and stop mistakes reaching the website.

Acceptance criteria today

Of the twenty in §11, five can be demonstrated now: the audit report exists with evidence; published content appears on the correct live URL; new services and blog posts get their own public pages; drafts and protected operations are refused to unauthorised users; and the existing forms, newsletter, chat, analytics, navigation and notifications all work. The sitemap and robots criteria pass except for the noindex rule. The remaining fourteen depend on the phases above.